
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 9-25-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

Division/ 
Group~ Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Remove wastewater from FT1 001 
Continue water transfer from South Pond. -----
Continue procurement activities for site set up and sludge removal. 

---- -
----------------------------c---

Continue evaluation of site waste and development of waste strategy. 
Site Cerclis:# TXD 008950461 ~ On-Scene Coordinator: ERRS Response Manager 
Contract Number: _ EP- S6- 07 ::_02 1Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 9.24.2014 Time:1700 Date: 9.24.2014 Time: 1700 
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WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments. summary )(Input for day's 1900-55): 

- ·-

Three loads of wastewater 13,800 gallon removed from FT 1001 for transportation to and disposal at Lonestar Ecology, 
LLC. 

SWSES crew moved water from the Middle Pond. Middle Pond pumped to North Pond. 

HIS and RM developed list of PPE for sludge removal, started pricing. 

RFP revised for NonHazardous Water adding waste code. Contacted potential vendors again on Temporary Fence. 
Bids received on Phenolic Sludge transportation and disposal. 

-------- -- --------------------
T&D Coordinator analyzed transportation and disposal bids. 

Final1900-55 received for 9.23.2014. 
-

osc Date: Time:0700 G l'\ , Date: 
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N~~ QPERATIONAL PERIOD (adfl!!nistrative, tactical/ resource status changes, special instructiO.f2S, H&SJJ.lnput for next DWO): -
Continue movement of water from Middle Pond to North Pond. Insert drain in South Pond 

Continue to set up Safety Bulletin Board in trailer with site maps. -- - -- --------------~--
Lonestar Ecology LLC subcontracted trucks set up to finish removal of water from FT1 001 

Continue procurement for sludge removal operations. 

--- ------------------ ------------- -
--- -~----------------- -


	barcode: *9856295*
	barcodetext: 9856295


